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CCR No. 97-0604 Logged Date 4/15/97 Rev. - Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release A Change Class I

Title  Pre-Release B Testbed Planning Server disk Partitions for LaRC (Doc#420-TD-043-002)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

None

RTM Change |:| Start New Baseline |:|

Problem

Pre-Release B Testbed requires a baseline for Planning Server disk configuration for LaRC

Proposed Solution
Reuse Release A Planning Server disk configuration

Impact Analysis:

Organizations Affected: BOO D Contracts D ECS Chief Eng D FOS D M&O D
Procurement I:I QO I:I Rel. Dev I:I Rel. A Rel. C I:l SCDO Arch. I:I
Science Off Securi Subcontrct Sys. E Sys Verf
cience I:I ecurity D ubcontrci l:l ys. Eng l:l ysAcept El
Cost: None Small l:l Medium l:l Large I:l
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Evan Winston “Signed” Evan Winston 4/18/97
Signature Date
Office Pre-Release B Office Manager “Signed” Narayan Prasad 4/18/97
Signature for Rel A Manager Date
Disposition Approved |:| Approved w/Comment |:| Forward |:| Disapproved |:|
Comments:
CCB Chairperson  “Signed” Narayan Prasad 4/18/97
Signature Date
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